
  
 

Midnite Mine Project Report 
September 27 – October 3, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-027 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period 
September 27 – October 3, 2019. The Site activities discussed in this weekly report include, but are not 
limited to: Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, 
Site Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 27 – October 3, 
2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents occurred during the reporting period. Project monthly safety meeting was conducted 
on October 1. Topics included staying focused and finish strong and an incident video presentation and 
discussion on “would you have recognized the hazard”. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 2, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None. 
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EPA Plan/Document Approvals: 

• The revised Specifications (Appendix K of the RAWP) were approved by EPA on September 27. 
 
Regulatory Site Visit(s): 

• Gabe Sedberry, Jacobs representing EPA, was on Site September 30 to October 2. 
• Linda Meyer, EPA Remedial Project Manager, was on Site on October 2. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of September 27 – October 3, 2019, the following activities were conducted:  

•  Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA). 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

September 27 – October 
3, 2019 3,059 85,652 

2019 Cumulative  74,866 2,096,248 
1 - Truck load assumed to be 28 yd3 

 

• Continued installation of the Infiltration Collectors on the west side of Pit 4. 
• Tetra Tech/AEG continued installation of the High Density Polyethylene (HDPE) Secondary 

Containment Liner in the South Pond.  Preparation of the South Pond subgrade for liner 
installation and excavation of the anchor trench were performed concurrently with liner installation 
to minimize the amount of rework required if a significant rain event were to occur.   

• Pit 4 tension crack was measured on September 29. The horizontal distance between movement 
pins remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• A post storm event SWPPP inspection was performed on September 29. All BMPs performed as 
designed and there were no discharges from the Site. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Caterpillar 730 articulated haul truck was mobilized to site on September 30. 

The following equipment was demobilized from the Site during this reporting period. 
• None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
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Materials:  

The following material was delivered to the Site during this reporting period. 
• Pea Gravel for South Pond Leak Detection Sumps  

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during this reporting period. 
 
Performed EPA Method 9 visual opacity observations of emissions from stationary sources and EPA 
Method 22 visible determination of fugitive emission (i.e. dust) from non-point sources at the site in 
accordance with the requirements of the Dust Control and Air Quality Monitoring Plan, Appendix B of the 
Remedial Action Work Plan (Stantec & WME, 2019). 

Table 2 - TSP Dust Monitoring Locations during reporting period September 27 – October 3, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 08/13/19 D/N   D/N D/N D/N D/N 

ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

None    
Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

2019-020 On-Site Monitoring Wells Location 
Update 

9/12/2019 9/13/2019 
EPA Approval on 
9/30/2019 
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Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019 SP-05 Subgrade Acceptance for South Pond (Panels 59-72) 9/27/2019 
2019 SP-06 Subgrade Acceptance for South Pond (Panels 73-91) 10/2/2019 
2019 SP-07 Subgrade Acceptance for South Pond (Panels 92-107) 10/3/2019 
2019-23 West IC System – Subgrade Acceptance for Finger Drain No. 

1, Section 5 (57 ft.) 
10/1/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
• Daily observations/inspections were performed by CQA during this time-period pursuant to project 

specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 –Pit 4 overview, looking south. 
 

  
Figure 2 – Caterpillar 345 Excavator placing drain gravel on top of the GCL in the IC – finger 1, looking northeast.  
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Figure 3 – AEG installing secondary containment geomembrane in the South Pond, looking north.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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